



Staff Recommendation : 2014 RTP Schedule

- A. In January 2013, the San Joaquin Valley MPOs proposed the existing valley-wide target of 5% and 10% be maintained.
- B. ARB Board Informational Update anticipated one month before MPO adoption. Under staff's recommendation, that informational update would occur for all eight in May 2014.
- C. Per SB-375, ARB has 60-days to make its determination that an SCS meets or does not meet the target.
- D. 2015 FTIP Update assumes same schedule as 2013 FTIP update (October 1, submittal to Caltrans).

- 1. June 2014 MPO Adoption: ARB Board informational item anticipated May 2014; State approval July, Federal approval with the 2015 FSTIP
- 2. July 2014 MPO Adoption: ARB Board informational item anticipated June 2014, State Approval Oct/Nov, Federal approval with the 2015 FSTIP

LEGEND

- ☆ Anticipated MPO Board Adoption
- Anticipated ARB Informational Update on SCS