

# MCTC 2014 RTP, SCS & EIR

## MCTC SCS PROJECT DEVELOPMENT SCHEDULE

MCTC SCS PROJECT DEVELOPMENT SCHEDULE																			
Dec-12	Jan-13					Feb-13				Mar-13				Apr-13				May-13	
4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	1	2
Traffic Model Calibration & Validation Summary / Vacant Land Inventory	Base Year Model Summary to TAC / Correlated Typologies / Revised Redevelopment Inventory	TAC Approval of Base Year Traffic Model	MCTC Board Approval of Base Year Model / Public Agency & Developer Consultation / Roundtable Meeting #3	Complete Cubeland Model Calibration & Validation / 4Ds Process for Existing Trend Scenario / Conduct Introductory Workshop Series / Public Agency & Developer Consultation	Public Agency & Developer Consultation	Identify Draft Transportation Improvements for Incremental & Urban Focus Scenarios / Initiate Draft Land Use Scenario Allocation Process	Continue Draft Land Use Scenario Allocation Process	Complete Draft Incremental and Urban Focus SCS Land Use and Transportation Scenario Allocation Process / Roundtable Meeting #4		Complete Cubeland Model Run for Draft Incremental and Urban Focus Scenarios / Apply 4Ds Process / Apply Indicator Post Processing	Roundtable Meeting #5 - Review Draft Scenarios	Workshop Series #2 - Review and Comment on Incremental and Urban Focus SCS Scenarios / Identify a Preferred Scenario & Adjustments	Workshop Series #2 - Review and Comment on Incremental and Urban Focus SCS Scenarios / Identify a Preferred Scenario & Adjustments	Revise Preferred Scenario Transportation System and Land Use Allocation Process	Roundtable Meeting #5 - Review Preferred Scenario	Complete Cubeland Model Run for Preferred SCS Scenario / Apply 4Ds Process / Apply Indicator Post Processing	Document RTP, SCS, EIR through June/July 2013		

ay-13		
3	4	5